
MflR-16-1995 IS: 50 FROM UJOCDUPRD-CLYDE TO 14043474464 P. 02

ENTERPRISE RECOVERY SYSTEMS SITE
MONTHLY PROGRESS REPORT

- MARCH IS, 1995

The following report is submitted in compliance with the Administrative Order on
Consent. This report should not he regarded as an exhaustive account of activities on or
related to the Site.

COVERED; February 15 - March 15, 1994

I. SIGNIFICANT DEVELOPMENTS DURING PERIOD

A. Actions Performed

During this time period, Woodward-Clyde Consultants (WCC) prepared
and submitted the third Soil Removal Workplan addendum. This
addendum was approved by EPA, and the field activities proposed in this
addendum were performed at the site on March 10, 1995. Specifically,
WCC collected four soil samples and one water sample at the ERS site.
These samples were collected in Area C to delineate the contaminant levels
along the eastern boundary of the pit and to characterize the water in the
ph.

B, Problems Encountered

No problems were encountered during this reporting period

IL ANALYTICAL DATA RECEIVED DURING PERIOD

Preliminary analytical results were obtained from the soil samples during the field
activities. These preliminary results indicate the soil samples are below the action
limits in the AOC. Final results from the soil and water samples will be presented
to the EPA as soon as available, and in the April 1995 progress report.

TIL DEVELOPMENTS ANTICIPATED DURING NEXT PERIOD

A. Schedule of Actions to be Performed

Following a review of the soil and water data by the EPA, the final
activities at the site will be implemented as per the schedule in the third Soil
Removal Workplan addendum.

B. Anticipated Problems

None

C. Planned Resolutions of Fast or Anticipated Problems

None 10300595
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